



Atkins North America, Inc.
3570 Carmel Mountain Road, Suite 300
San Diego, California 92130

Telephone: +1.858.874.1810
Fax: +1.858.259.0741

www.atkinsglobal.com/northamerica

January 5, 2016
Job # 100046838

City of Chula Vista
Department of Public Works
276 Fourth Avenue
Chula Vista, CA 91910

Attention: Luis Pelayo

RE: Request for Contract Cost Increase - Telegraph Canyon Channel Nexus Study

DESCRIPTION OF TASK:

This Request for Amendment is for a contract cost increase and will be performed in compliance with the agreement between the City of Chula Vista and Atkins North America, Inc. to develop a Telegraph Canyon Channel Nexus Study.

Amendment for Atkins to perform multiple iterations of hydraulic analysis, prepare 30% design level preliminary design plans, and attend two resource agency meetings in February and March as directed by the City of Chula Vista is requested.

The following scope of study objectives and detailed costs are requested:

- Identify Deficiencies: Cost amendment to increase fee by \$15,640 to perform additional multiple iterations of hydraulic analysis in response to resource agency comments and assess multiple recurrence intervals.
- Environmental Assessment: Attend two additional resource agency meetings. Cost amendment to increase fee by \$3,100.
- AutoCAD Drawings: Provide 30% level design plans for three proposed projects. Cost amendment to increase fee by \$27,920. The City will provide all pertinent surveying and hydraulic input data, in addition to as built plans for existing utilities within the project areas. This task will include the development of 30% specifications and cost estimate.

The original amount of this agreement was \$175,000. This agreement is being amended to add \$46,660. The total amount of this agreement including this amendment shall not exceed \$221,660. A copy of the detailed fee for the agreement amendment is attached.

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN THE SAME.

AUTHORIZED SIGNATURES:

Atkins North America, Inc. and City of Chula Vista agree that these services will be performed in accordance with the terms and conditions of the agreement between the City of Chula Vista and Atkins North America, Inc. to develop a Telegraph Canyon Channel Nexus Study.

Please give Ann Bechtel a call at (858)514-1026 if you have any questions.

Atkins North America, Inc.

Atkins North America, Inc.



Ann Bechtel
Project Manager

1/5/2016



Glenn McPherson
Associate Vice President

1/5/2016

