Phase 1: RESEARCH AND IDENTIFY

Budgeted Tasks

Hire Local CVUP Representative

Develop a 3-year Budget for CVUP

Develop Recruitment Strategies for City Council Approval

Research and Compile a Pre-Recruitment Research Report with

Short-List of University "Targets" Develop Marketing Package

Research and Compile Funding Opportunity Report and

Tasks Recommendations

Identify CVUP Board Candidates

Non-Budgeted Tasks (for fundraising)

Project Team

FTE

U3 Advisors Team

Part-time advising: Denise Ducheny

Base Budget

\$ 100,000 Recruitment Strategies

\$ 200,000 Pre-Recruitment Research Report

\$ 50,000 Funding Opportunity Report

\$ 150,000 Interviews and Meetings

\$ 500,000 Total

Budget

Non-Budgeted Tasks (for fundraising)

Phase 2: RECRUIT

Budgeted Tasks

Incorporation of CVUP non-profit entity

Creation of University Land Trust

Creation of CVUP Advisory Board (2 meetings)

Creation of CVUP Board (2 meetings)

Continued Visits and Discussions with short-list institutions Fundraising for CVUP (above and beyond budgeted and non-

budgeted tasks)

Tasks RFP for Institutional Partners to create bi-national institute

Select institutional partners and begin MOU process

Non-Budgeted Tasks (for fundraising)

Higher Education Conference in Chula Vista to discuss multi-

institutional bi-national University Campus

CVUP Board Expenses

Project Team

TTE U3 Advisors Team

Part-time advising: Denise Ducheny

Full-time staffer in Chula Vista

Base Budget

\$ 100,000 CVUP Set Up

\$ 200,000 Exploration of University Short-List Partners

\$ 50,000 Fundrasing Support

\$ 150,000 RFP and Institution Selection

\$ 500,000 Total

Budget

Non-Budgeted Tasks (for fundraising)

Higher Education Conference in Chula Vista to discuss multi-

\$ 200,000 institutional bi-national University Campus

\$ 50,000 CVUP Board Expenses

\$ 250,000 Total

Phase 3: EVALUATE

Budgeted Tasks

MOU Process with Instututions Continued Fundraising for CVUP CVUP Board Meetings (4 meetings)

Marketing and PR

Tasks

Non-Budgeted Tasks (for fundraising)

Higher Education Conference in Chula Vista to discuss multiinstitutional bi-national University Campus CVUP Operations Budget

Project Team

FTE

U3 Advisors Team

CVUP Full-Time Director Supporting Consultants

Base Budget

- \$ 175,000 MOU Process
- \$ 200,000 Continued Fundraising for CVUP
- \$ 100,000 CVUP Board Meetings (4 meetings)
- \$ 25,000 Marketing and PR
- \$ 500,000 Total

Budget

Non-Budgeted Tasks (for fundraising)

Higher Education Conference in Chula Vista to discuss multi-

- \$ 200,000 institutional bi-national University Campus
- \$ 500,000 CVUP Operations Budget
- \$ 700,000 Total

Phase 4: ADVISE & ADVANCE

Budgeted Tasks

Continued Fundraising for CVUP CVUP Board Meetings (4 meetings)

Marketing and PR
Architect Selection

Tasks

Non-Budgeted Tasks (for fundraising)

Higher Education Conference in Chula Vista to discuss multiinstitutional bi-national University Campus

CVUP Operations Budget
Architectural Competition

Project Team

FTE

U3 Advisors Team

CVUP Full-Time Director and Staff

Supporting Consultants

Base Budget

\$ 325,000 Continued Fundraising and Advocacy for CVUP

\$ 100,000 CVUP Board Meetings (4 Meetings)

\$ 50,000 Architecture Competition / Selection

\$ 25,000 Marketing and PR

\$ 500,000 total

Budget

Non-Budgeted Tasks (for fundraising)

Higher Education Conference in Chula Vista to discuss multi-

\$ 200,000 institutional bi-national University Campus

\$ 500,000 CVUP Operations Budget

\$ 700,000 Total