

RESOLUTION NO. \_\_\_\_\_

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CHULA VISTA TRANSFERRING \$450,000 IN MEASURE P APPROPRIATIONS FROM THE DRN0211, STORM DRAIN (CMP) REHABILITATION OUTSIDE THE RIGHT OF WAY (PHASE II) PROJECT TO DRN0209, STORM DRAIN (CMP) REHABILITATION OUTSIDE THE RIGHT OF WAY (PHASE I) PROJECT FOR CONTRACT CHANGE ORDERS AND ADDITIONAL CONSTRUCTION MANAGEMENT COSTS (4/5 VOTE REQUIRED)

WHEREAS, on December 12, 2017, the Purchasing Agent approved a construction contract with Southwest Pipeline & Trenchless Corporation for the Storm Drain (CMP) Rehabilitation Outside the Right of Way Phase I Project, CIP #DRN0209, funded by Measure P; and

WHEREAS, due to differing site conditions including the deteriorated condition of the existing pipe segments, and access constraints, many storm drain segments required extensive repairs and in some cases replacement, resulting in an extended construction contract duration and increased costs to the project exceeding the approved contingencies; and

WHEREAS, as a result of these changes the construction contractor submitted proposed change orders to the City for the increased costs; and

WHEREAS, as a result of the extended construction contract duration, the construction management consultant, Project Professionals Corporation, will incur increased construction management costs; and

WHEREAS, the work is in progress and the additional funds are required to complete the project and prevent failure of the storm drain pipes, which would necessitate significantly more costly repairs; and

WHEREAS, approval of this resolution would increase the budget for CIP #DRN0209 by \$450,000; and

WHEREAS, in accordance with City Ordinance No. 3400, approval of this resolution would also increase the City Engineer's change order approval authority to the increased budget amount for CIP #DRN0209.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Chula Vista approves the transfer \$450,000 in Measure P appropriations from DRN0211, Storm Drain (CMP) Rehabilitation Outside the Right of Way (Phase II) Project to DRN0209, Storm Drain (CMP) Rehabilitation Outside the Right of Way (Phase I) Project for construction contract change orders and additional construction management costs.

Presented by

---

William S. Valle  
Director of Engineering & Capital Projects

Approved as to form by

---

Glen R. Googins  
City Attorney