

RESOLUTION NO. _____

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
CHULA VISTA APPROVING THE THIRD AMENDMENT TO
THE AGREEMENT WITH SOUTHERN CALIFORNIA
PRECISION CONCRETE, INC. FOR CIP STL0443
“SIDEWALK REHABILITATION CITYWIDE (MEASURE P)”
TO INCREASE THE MAXIMUM CONTRACT AMOUNT AND
EXTEND THE TERM OF THE AGREEMENT

WHEREAS, on August 13, 2019, the City Council of the City of Chula Vista adopted Resolution 2019-159 approving an Agreement with Southern California Precision Concrete, Inc. (“Contractor”) to provide sidewalk rehabilitation services; and

WHEREAS, the cost and time required to complete the original scope of work exceeds the limits in the Project contract; and

WHEREAS, on October 22, 2020, the Measure P Citizen Oversight Committee recommended an allocation of additional funds for CIP STL0443 “Sidewalk Rehabilitation Citywide (Measure P)” (“Project”) to complete the scope of the project; and

WHEREAS, on December 1, 2020, the City Council of the City of Chula Vista adopted Resolution 2020-274 which amended the fiscal year 2020/2021 budget and transferred \$747,783.54 to CIP STL0443 “Sidewalk Rehabilitation Citywide (Measure P)” increasing the total Project budget to \$1,877,783.54 to complete the additional scope; and

WHEREAS, staff recommends approval of the Third Amendment to the Agreement to allow the Contractor to complete the scope of the Project.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Chula Vista, that it approves the third amendment to Agreement No. 19074, between the City and Southern California Precision Concrete, Inc., in the form presented, with such minor modifications as may be required or approved by the City Attorney, a copy of which shall be kept on file in the Office of the City Clerk, and authorizes and directs the City Manager to execute same.

Presented by

Approved as to form by

William S. Valle
Director of Engineering & Capital Projects

Glen R. Googins
City Attorney