

PAVEMENT AND STORM DRAIN CIP UPDATE

**Your Infrastructure
Sales Tax at Work**




City of Chula Vista | Measure P


STREET PAVEMENT REHABILITATION (STL427) (PHASE I)



STREET PAVEMENT REHABILITATION (STL0427) (PHASE I)




DETAIL A



DETAIL B

CMP REHABILITATION OUTSIDE RIGHT OF WAY FY 2017/2018 (DRN0209) (PHASE I)



PROJECT STATUS

PAVEMENT REHABILITATION

Phase I (STL0427)	
Status:	To be Awarded
Cost*:	\$6.3 Million
Phase II (STL0430)	
Cost*:	\$9.2 Million
Advertise Date:	May, 2018
Bid Opening:	June, 2018
Award Contract:	July, 2018
Begin Work: (Approximate)	August, 2018

CMP DRAINAGE REHABILITATION

Phase I (DRN0209)	
Status:	Construction Phase
Cost*:	\$1.2 Million
Phase II (DRN0211)	
Cost*:	\$5.6 Million
Advertise Date:	July, 2018
Bid Opening:	August, 2018
Award Contract:	September, 2018
Begin Work: (Approximate)	October, 2018

* Total Project Cost

TYPICAL STREET CONDITION

PCI = 2



PCI = 12



TYPICAL STORM DRAIN PIPE CONDITION





Your Infrastructure Sales Tax at Work

City of Chula Vista
Measure P

ChulaVistaCA.gov/MeasureP