

RESOLUTION NO. 2017-\_\_\_\_\_

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CHULA VISTA APPROPRIATING \$200,000 FROM THE AVAILABLE BALANCE OF THE SEWER FACILITY REPLACEMENT FUND TO THE MAX FIELD PUMP STATION RECONSTRUCTION PROJECT (SW278) FOR CONTRACT CHANGE ORDERS WITH JUST CONSTRUCTION, INC.; RATIFYING CITY STAFF'S ACTION ON APPROVING CHANGE ORDERS FOR THE PROJECT; AND AUTHORIZING THE CITY ENGINEER TO EXPEND ALL AVAILABLE FUNDS IN THE PROJECT

WHEREAS, on August 9, 2016 the City Council approved Resolution No. 2016-167 awarding a construction contract to Just Construction, Inc. for the Max Field Pump Station Reconstruction Project, CIP No. SW278; and

WHEREAS, due to differing site conditions, environmental constraints, and existing utility locations, portions of the wastewater pump station required redesign, resulting in construction change orders, additional construction work, and an increased cost to the project exceeding the approved project contingencies; and

WHEREAS, as a result of these changes the construction contractor submitted proposed change orders to the City for the increased costs; and

WHEREAS, the differing site conditions resulted in change orders that exceeded the City Engineer's authorized limits in accordance with Ordinance No. 3400; and

WHEREAS, staff directed the contractor to proceed with the work to complete the pump station in accordance with City standards, minimize delays, and prevent a partially completed pump station from impacting the safe use of the baseball fields at Max Field – Rienstra Park.

NOW, THEREFORE, BE IT RESOLVED that:

SECTION 1: The City Council of the City of Chula Vista does hereby appropriate \$200,000 from the available balance of the Sewer Facility Replacement Fund to the Max Field Pump Station Reconstruction Project (SW278) for additional staff costs and construction contract change orders with Just Construction, Inc. to complete the project.

SECTION 2: The City Council of the City of Chula Vista does hereby ratify City staff's action on approving change orders with Just Construction, Inc. for the project.

SECTION 3: The City Council of the City of Chula Vista does hereby authorize the City Engineer to expend all available funds in the project.

Presented by

Approved as to form by

---

William S. Valle  
Director of Engineering & Capital Projects

---

Glen R. Googins  
City Attorney